Carpenter, Angela

From: Mitchell, Tanya

Sent: Thursday, March 19, 2015 1:48 PM

To: Fajardo, Juan; Carpenter, Angela; Sivak, Michael
Subject: RE: Rolling Knolls Landfill Oversight Cost Meeting

The recap looks good to me.

From: Ricci, Richard F. [mailto:RRicci@lowenstein.com]

Sent: Thursday, March 19, 2015 1:41 PM

To: Fajardo, Juan

Cc: Carpenter, Angela; Mitchell, Tanya; Sivak, Michael; Draikiwicz, Michael (michael.draikiwicz@novartis.com);
mfaigen@issuesllc.com; Brian Bergeron; Gary M. Fisher

Subject: Rolling Knolls Landfill Oversight Cost Meeting

Juan — Thanks very much for arranging yesterday’s meeting, which we found to be very useful and productive. | wanted
to summarize the key takeaways:

In the future, in revising documents in response to Agency comments, we will submit a blackline that highlights
changes from the previous version. This will, hopefully, obviate the need for the Agency to review each
submission cover to cover.

The Agency agreed to provide us in November with a ballpark estimate of oversight costs for the fiscal year
ending the previous September 30. | will send a reminder to you on this in mid-November.

Although there is very little the Agency can do to address our concerns regarding the lack of back-up
information for the Interagency Agreement Costs, Angela indicated that she would raise our concerns with the
Cost Recovery Section, not with respect to Rolling Knolls specifically, but as a larger policy issue.

Written field change notices will continue to be required for all major changes in approved sampling
activities. Minor changes can simply be noted in the field log book. Although we did not really define what is
major and what is minor, Tanya noted that she is always available by cell phone to discuss field changes.

Tanya stated that we do not need to submit a new QAPP and SAP for the additional delineation sampling that
we will be conducting to complete the data gap sampling. Rather, we can simply submit addenda to the
approved QAPP and SAP that show the new sample locations.

We discussed the possibility of regularly scheduled conference calls to review project status and flag
problems. While the Agency did not believe such calls to be necessary, we agreed that it would make sense to
schedule calls in advance of significant site activities. We, thus, agreed that a call would be appropriate for
around the end of April, in advance of the additional data gap sampling.

In order to improve Agency/Group communications, Tanya agreed to copy our Technical Committee on
substantive emails to Arcadis. We agreed that only Arcadis would respond to such emails. Here are the email
addresses of our current Technical Committee members:

Michael Draikiwicz — Michael.draikiwicz@novartis.com

Gary Fisher — gary.fisher@alcatel-lucent.com

Brian Bergeron — pete.bergeron@chevron.com




If this email does not comport with your understanding of the takeaways from the meeting, please let me know. Again,
many thanks for putting this together.

Regards. Rich Ricci

Richard F. Ricci

Partner

Lowenstein Sandler LLP

65 Livingston Avenue
Roseland, New Jersey 07068
Tele: 973.597.2462

Fax: 973.597.2463

Cell: 908.313.5762
rricci@lowenstein.com
www.lowenstein.com
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